
-----------------------------------------------------------------------------

          Mauna Loa Solar Observatory Observer’s Log 

-----------------------------------------------------------------------------

       Wed Jan  6 18:01:46 GMT 2016

Year: 16  Doy: 006

Observer: berkey

WEATHER COMMENT: berkey: Wed Jan 06 18:02:04 GMT 2016

Temp: 43.8f, Humidity: 3%, Pressure: 28.803in, Wind: 5mph from SE, Skies: patchy cirrus

___end___

GENERAL COMMENT BY berkey: Wed Jan 06 18:03:31 GMT 2016

Today we shoudl be completely securing the main dome with the long threaded rods.  And 

hopefully finishing out the down stairs electrical rough in.

Depenidng on dome progress there may be some prep/start to the flat roof replacment thi

s/next week.

___end___

GENERAL COMMENT BY berkey: Thu Jan 07 02:15:46 GMT 2016

 Dome was secured should be the strongest part of the building now.  

Electric rough in progressed still a little more to go.

___end___

KCOR COMMENT BY berkey: Thu Jan 07 02:19:57 GMT 2016

Kcor O1 washed.  Building was deemed to dusty so a tempoary work station was setup in a

nother building.

Spar protection was removed.  And instrument apears to be operation.   However images a

re washed out due to cirrus so no corona today.

___end___

GENERAL COMMENT BY berkey: Thu Jan 07 02:49:23 GMT 2016

Main dome door happears to have suffered a bit this week with all the extra activity.  

I was unable to proplery close it becaue the inner core has become unattached from the 

rest frame.  I eventually got it closed and was able to secure it shut with a lot of fo

rce and a wedge.  But I think we should not enter the upstairs again until a replacment

 door is on site.

___end___


